
WEEKLY STATUS REPORT 
 

Prepared By: Patrick Rubenbauer  
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 7/25/2020 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

General Comments (Week of July 20, 2020): 
• All work completed during this reporting period was completed in accordance with the New York State 

Department of Environmental Conservation (NYSDEC)-approved Site Management Plan (SMP), dated 
December 2017 and the United States Environmental Protection Agency (USEPA)-approved Amendment 
to the Remedial Action Work Plan for PCB Cleanup, dated March 23, 2020. 
 

Remediation Activities (Week of July 20, 2020): 
• N/A. 

 

Redevelopment Activities (Week of July 20, 2020): 
• Roux personnel completed weekly Stormwater Pollution Prevention Plan (SWPPP) inspection. 
• Air Purifiers Inc. (workshop equipment fume/dust exhaust contractor) continued duct work and installation 

of the ventilation system at the boiler house superstructure. 
• Atlantic Engineering Laboratories Inc. continued inspection of elements of the boiler house superstructure 

redevelopment. 
• Bunlin LLC (site masonry contractor) continued masonry work and wall construction at the boiler house 

superstructure. 
• Centrifugal Electric LLC (site electrical contractor) continued installation of electrical utilities at the boiler 

house superstructure.  
• Donato Plumbing Inc. (site plumbing contractor) continued installation of plumbing utilities at the boiler 

house superstructure. 
• Eastern Air Inc. (site HVAC contractor) continued installation of HVAC systems at the boiler house 

superstructure. 
• Garden State Engineering, Surveying and Planning Inc. (site surveyor) completed survey of monitoring 

wells. 
• Maspeth Welding Inc. (site steel contractor) continued steel installation/restoration in the turbine hall. 
• New Roc Contracting Corp. (site masonry contractor) continued restoration of the turbine hall façade. 
• Nordest Services LLC (site demolition contractor) continued selective demolition work in the turbine hall. 
• StructureTech New York Inc. (site foundation/superstructure contractor) began construction of the turbine 

hall foundation and continued boiler house superstructure redevelopment work. 
Upcoming Work Activities: 
• Continue redevelopment activities at the turbine hall and boiler house superstructure consisting of 

selective demolition, foundation construction, façade restoration, steel installation/restoration, and 
mechanical, electrical, plumbing, and masonry installation. 

• Installation of the bulkhead at the west side of the site, along the Gowanus Canal, is expected to begin in 
early/mid-August 2020. 

 

 

 

 



Photo Log 

Photo 1 – Facing south, Bunlin LLC continues 
masonry work and wall construction at the boiler 
house superstructure. 
 
 
 
 
 
 
 
 

 

Photo 2 – Facing east, Donato Plumbing Inc. 
continues installation of plumbing utilities at the 
boiler house superstructure. 
 
 
 
 
 
 
 
 
 
 
 

 
Photo 3 – Facing west, New Roc Contracting Corp. 
continues restoration of the turbine hall façade. 
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